
PHASING

PHASE II

   

PATTERN, SHIFT TRAFFIC AND REVISE TEMPORARY SIGNAL HEADS. (SEE TMP-6)

USING RSD 1101.02 SHEET 1 OF 15, PLACE PAVEMENT MARKINGS AND PCB FOR PHASE III 

STEP 3

AND STA. 21+71 TO STA. 22+41. (SEE TMP-5)

COURSE AND CONSTRUCT CURB & GUTTER FROM -L- STA. 17+25 TO STA. 18+37

CONSTRUCT RIGHT SIDE OF -L- UP TO BUT NOT INCLUDING FINAL LAYER OF SURFACE

CONSTRUCT PHASE I OF PROPOSED STRUCTURE (SEE TMP-5 AND CONSTRUCTION PLANS)

STEP 2

INSTALL TEMPORARY SHORING (SEE TMP-5)

ROAD, AND AZTEC DRIVE (SEE TMP-5)

REMOVE PART OF EXISTING BRIDGE; REMOVE PART OF MONTEITH GAP ROAD, WAYEHUTTA 

STEP 1

   

    12" PER 100 LF)

    (TAPER FROM STA. 21+52 (END OF EXISTING BRIDGE) TO STA. 23+66 USING 

    STA. 23+66 TO STA. 29+75-

    12" PER 100 LF)

    (TAPER FROM STA. 16+66 TO STA. 18+77 (BEGINNING OF EXISTING BRIDGE) USING

    STA. 14+25 TO STA. 16+66-

  WEDGE -L- UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE. (SEE TMP-4)

  (SEE TMP-4)

  CONSTRUCT -Y2- AND -DR1- AWAY FROM TRAFFIC, CONSTRUCT TIE-INS & SHIFT TRAFFIC. 

  CONSTRUCTING SIDEWALK. (SEE TMP-4)

  WEDGE -Y1- UP TO BUT NOT INCLUDING THE FINAL LIFT OF SURFACE COURSE. MAY BEGIN

USING RSD 1101.02 SHEET 1 OF 15: 

STEP 2

PLACE ADVANCED WORK ZONE WARNING SIGNING USING RSD 1101.01 SHEET 3 OF 3.

STEP 1

PHASE I

   

PATTERN. (SEE TMP-7)

PLACE TEMPORARY MARKINGS IN THE FINAL PATTERN AND SHIFT TRAFFIC TO FINAL 

USING RSD 1101.02 SHEET 1 OF 15, REMOVE PCB, TEMPORARY SIGNAL, AND SIGNS; 

STEP 3

STA. 18+70 AND STA. 21+85 TO STA. 29+54 (SEE TMP-6)

COURSE. CONSTRUCT SIDEWALK AND CURB & GUTTER ON -L- FROM STA. 15+75 TO 

CONSTRUCT LEFT SIDE OF -L- UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE

STEP 2

CONSTRUCT PHASE II OF PROPOSED STRUCTURE (SEE TMP-6 AND CONSTRUCTION PLANS)

REMOVE REMAINDER OF EXISTING STRUCTURE

STEP 1

PHASE III

SEAL
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REMOVE ALL TRAFFIC CONTROL DEVICES

AND FINAL PAVEMENT MARKINGS AS SHOWN IN THE FINAL PAVEMENT MARKING PLANS.

USING RSD 1101.02 SHEET 1 OF 15, PLACE FINAL LAYER OF SURFACE COURSE 

PHASE IV

   

  (WAYEHUTTA ROAD) AND OPEN -Y2- AND -DR1- TO TRAFFIC. (SEE TMP-5)

  PLACE TEMPORARY PAVEMENT MARKINGS ON -Y2- AND -DR1-. CLOSE PARTS OF SR 1732 

  OPEN TO TRAFFIC. COMPLETE CONSTRUCTION OF SHOULDER ON -Y1-. (SEE TMP-5)

  CLOSE SR 1335 AZTEC DRIVE, PLACE TEMPORARY PAVEMENT MARKINGS DOWN ON -Y1- AND 

  AND SHIFT TRAFFIC TO 1-LANE, 2-WAY PATTERN FOR PHASE II. (SEE TMP-5)

  PLACE TEMPORARY PAVEMENT MARKINGS AND PCB ON -L-. ACTIVATE TEMPORARY SIGNAL 

USING RSD 1101.02 SHEET 1 OF 15:

INSTALL TEMPORARY SIGNAL AND COVER/BAG HEADS

STEP 3

   

      

        GENERAL NOTES DO NOT APPLY: TIME RESTRICTIONS A)

NOTE 3: BEGINNING WITH PHASE I STEP 3 THRU PHASE III STEP 2, THE FOLLOWING 

        FLAGGER OPERATION

NOTE 2: TEMPORARILY DE-ACTIVATE OR COVER TEMPORARY SIGNAL WHEN USING A

        DURATION OF THE PROJECT.

NOTE 1: MAINTAIN TRAFFIC FOR ALL DRIVEWAYS AND SECONDARY ROADS FOR THE 

   

10/16/2015 


		2015-10-16T04:35:36-0700
	DocuSign, Inc.
	Digitally verifiable PDF exported from www.docusign.com




